In-Production Photo Report for

Glen Lake Fire Department, MI

Job# 45348


Status as of September 03, 2026

In this report your cab continued through paint, the pump house was painted then staged to continue initial assembly, the pedestal remained staged, and the body completed fabrication. In the next report your cab may complete the paint process, the pump house may continue initial assembly, the pedestal may remain staged, and the body may remain staged to begin the paint process.

Pierce
An Oshkosh Corporation Company

Find us on Facebook

RELIANT · FIRE · APPARATUS
F R A



DSC02478



DSC02479



DSC02480



DSC02481



DSC04472



DSC04473




DSC04474



DSC04475



DSC04476



DSC04003



DSC04004



DSC04005



DSC04074



DSC04075



DSC04076



DSC04077



DSC04078

https://reliantfire.com/

Find us on Facebook

An Oshkosh Corporation Company