In-Production Photo Report for

Fenton Township Fire Department, MI

Job# 45142 : PWO# 34872053


Status as of August 14, 2026

In this report your commercial chassis and pump house were staged, the tank was in queue to have chevron applied, and the body completed the paint process. In the next report your chassis may remain staged, the pump house may continue initial assembly, the tank may complete chevron application, and the body may remain staged to begin initial assembly.

Pierce
An Oshkosh Corporation Company

Find us on Facebook

RELIANT · FIRE · APPARATUS
F R A



DSC06439



DSC06440



DSC06441



DSC06442



DSC06443



DSC06030



DSC06031




DSC06032



DSC06033



DSC06034



DSC06350



DSC06351



DSC06352



DSC06353



DSC06354



DSC06130



DSC06131



DSC06132



DSC06133



DSC06134

https://reliantfire.com/

Find us on Facebook

An Oshkosh Corporation Company