In-Production Photo Report for

Chetek Fire Department, WI

Job# 45297 : PWO# 35021189


Status as of July 24, 2026

In this report your commercial chassis was in queue to begin preparations, the pump house continued initial assembly, the tank completed the paint process, and the body remained staged. In the next report chassis prep may begin, the pump house may be painted then staged to continue initial assembly, the tank may remain staged, and the body may begin initial assembly.

Pierce
An Oshkosh Corporation Company

Find us on Facebook

RELIANT FIRE APPARATUS FRA



DSC06413



DSC06414




DSC06415



DSC06416



DSC06417



DSC06408



DSC06409




DSC06410



DSC06411



DSC06412



DSC06175



DSC06176




DSC06177



DSC06178



DSC06179



DSC06041



DSC06042



DSC06043



DSC06044



DSC06045

https://reliantfire.com/

Find us on Facebook

An Oshkosh Corporation Company